
 
614 Magnolia Avenue 
Ocean Springs, Mississippi 39564 
Phone 228.818.9626 
Fax 228.818.9631 

www.anchorqea.com 

 

 

June 13, 2011 

 

Mr. Valmichael Leos 

U.S. Environmental Protection Agency, Region 6 

1445 Ross Avenue, Suite 1200 

Dallas, Texas  75202-2733 

 

Re:   San Jacinto River Waste Pits Superfund Site 

TCRA Weekly Progress Report No. 031 for June 6-10, 2011; 

       U.S. EPA Region 6, CERCLA Docket No. 06-12-10   

 

Project Number:  090557-01  

 

Dear Mr. Leos: 

 

Attached please find TCRA Weekly Progress Report No. 031 for June 6-10, 2011.   

 

This report was prepared on behalf of the International Paper Company and McGinnes 

Industrial Maintenance Corporation for the San Jacinto River Waste Pits Superfund Site in 

Channelview, Texas.  Should you have any questions, please contact me at (228) 818-9626 or 

email me at dkeith@anchorqea.com. 

 

Sincerely, 

 

John P. Laplante for David C. Keith  

Project Coordinator 

 

 



Mr. Valmichael Leos 

June 13, 2011 
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cc:  Barbara Nann, USEPA 

       Phil Slowiak, International Paper   

       Andrew Shafer, MIMC 

       Jennifer Sampson, Integral   
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This weekly progress report is submitted pursuant to the Administrative Settlement Agreement 

and Order on Consent for Removal Action: CERCLA Docket No. 06‐12‐10, Channelview, Texas, 

which became effective on May 11, 2010 (AOC).  The Respondents are International Paper 

Company (IP) and McGinnes Industrial Maintenance Corporation (MIMC).   

A.  Summary of Work Performed – Dates:  June 6‐10, 2011  

The Respondents, Anchor QEA, and USA Environment, completed work on the following tasks: 

 Submitted TCRA Weekly Progress Report No. 030 on June 6, 2011. 

 Construction Activities 

o Continued to stockpile and manage armor cap aggregates at the LaBarge Site. 

o Continued to receive, stockpile, and manage armor cap aggregates within the 

Texas Department of Transportation (TxDOT) right of way (ROW) Laydown and 

Stockpile Area. 

o Continued placement of Armor Cap B/C rock in the Western Cell of the San 

Jacinto River Waste Pits (SJRWP).   

 Performed survey probing of cap aggregate thickness in selected waterside placement 

areas of the SJRWP. 

 Continued to maintain the turbidity curtain surrounding the water‐based placement 

area. 

 Continued to perform visual monitoring of water quality to evaluate potential 

construction‐related turbidity impacts as described in the Final Removal Action Work 

Plan (RAWP).  No water quality issues were noted based on these visual observations 

over the past week. 

 Continued to maintain the Administration Site. 

 Continued to implement site security measures as described in the Site Security Plan.   

Attached is a figure that depicts the approximate limits of initial cap material placement 

through the date set forth on the figure, subject to the engineer’s final verification survey upon 
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completion of the project. 

B.  Summary of Agency Communications 

The written communications between the Respondents and USEPA, including and subsequent 

to the issuance of the RAWP, are summarized in the attached Table 1. 

C.  Summary of Sampling Results 

None for this report. 

D.  Problems, Delays, and Solutions 

The turbidity curtain is potentially subject to movement due to the currents and tides.  The 

contractor is performing ongoing maintenance of the turbidity curtain on an as‐needed basis.   

Respondents continue to dispute USEPA’s allegations contained in USEPA’s Notices of 

Violations dated January 14, January 21, January 24, and on April 4, 2011, submitted an 

additional notice of dispute to USEPA with respect to USEPA’s Notice of Violation dated March 

3, 2011, and certain statements contained in two other letters from USEPA dated March 3, 

2011.  They also dispute USEPA’s rejection by letter dated February 16, 2011, of their force 

majeure claim, and submitted a Notice of Dispute to USEPA on March 18, 2011, in response to 

that letter.   

Access into the Western Cell and Eastern Cell of the SJRWP from the upland was initially 

hampered by soft soil conditions.  The Eastern Cell of the SJRWP was accessed from the water‐

side to the greatest extent possible to minimize the potential for soft sediment displacement 

associated with construction activities.  Some of the work on the Eastern Cell, however, was 

performed from the land.  Portions of the Western Cell of the SJRWP were stabilized to improve 

access into the cell and facilitate cap construction in this area.   Cement stabilization of soft 

areas in the Western Cell and use of lighter equipment has allowed satisfactory access to allow 

placement of required granular fill leveling course layer, geotextile underlayment, and LLDPE 

geomembrane. 

E.  Projected Work for the Next 2 Weeks – Dates:  June 13‐24, 2011  

The Respondents, Anchor QEA, and USA Environment, expect to complete the following tasks in 

the next 2 weeks:  
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 Continue to develop a summary report of the data collected during water quality 
monitoring. 

 Continue to implement the Site Security Plan.  

 Continue to maintain the Administration Site as necessary. 

 Continue to stockpile and manage armor cap aggregates at the LaBarge Site and TxDOT 
Laydown and Stockpile Area.  

 On the TxDOT ROW, proceed to haul vegetation, debris, and soil that were cleared from 
beneath the I‐10 Bridge for off‐site disposal, subject to resolving arrangements for 
disposal of tires that are part of the debris.  

 Continue placement of Armor Cap B/C material in the Western Cell of the SJRWP.  

 Continue to evaluate areas potentially requiring cap re‐work, and perform cap re‐work 
as necessary in water‐access areas of the SJRWP. 

F.  Schedule 

Attached is the approved project construction schedule, which is being included as directed by 

USEPA in a letter from Valmichael Leos to David Keith of Anchor QEA dated February 10, 2011.  

The approved construction schedule is out of date, as it references armor cap materials whose 

designations have now changed (as explained in the approved RAWP) and includes "start" and 

"finish" dates for these materials that are no longer applicable since the sequencing of 

placement of the construction materials has also changed, as explained in the approved RAWP.  

Note that armor cap material designations referred to above are based on the approved RAWP. 

A proposed updated project construction schedule, based on Respondents having obtained 

access to the TxDOT ROW, and secured a lease for a laydown area and dock facility, was 

transmitted to USEPA on February 14, 2011.  Respondents prepared the updated project 

construction schedule pursuant to USEPA’s direction, and it further revises and updates the 

schedule presented and submitted to USEPA at a January 31, 2011, meeting.  On March 3, 

2011, USEPA provided a letter indicating the proposed schedule is not approved and invited 

Respondents to request a meeting with USEPA if desired.  A meeting with USEPA regarding the 

schedule took place on March 24, 2011, and based on that meeting, the Respondents did not 

submit a revised schedule.  Respondents anticipate that this matter will be reviewed with 

USEPA in June/July 2011. 
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Table 2 presents a summary list of the major cap construction elements and their dates of 

completion.  Please note that the tasks set out in Table 2 do not coincide with the tasks listed in 

the approved project construction schedule since, as discussed above, the approved schedule is 

out of date.  In addition, the material designations referred to below are based on the approved 

RAWP, which contains material designations that differ from those referred to in the out‐of‐

date approved project construction schedule. 

 

Table 2 – Summary of Cap Construction Elements 

Task  Date Completed 

Water‐side geotextile placement   May 16, 2011 

Water‐side placement of Cap A material May 19, 2011 

Water‐side placement of Cap C material May 13, 2011 

Water‐side placement of Cap D material May 16, 2011 

Clearing and grubbing of Western Cell April 8, 2011 

Stabilization of Western Cell  May 17, 2011 

Land‐side granular fill placement in Western Cell May 24, 2011 

Land‐side LLDPE placement in Western Cell June 1, 2011 

Land‐side placement of Cap A material On‐going 

Land‐side placement of Cap B/C material On‐going 

Land‐side placement of Cap D material On‐going 

 

Note that all construction elements are subject to Quality Assurance review and final approval 

by the engineer. 

Prepared by: 

John P. Laplante /for/ 

David C. Keith, Project Coordinator 
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Figure 1
Cap Material Placement Progress - June 10, 2011

SJRWP TCRA

Notes:

1. Contours from survey on 06/12/2010.

2. Horizontal Datum: Texas South Central,
NAD83. US Survey Feet.

3. Vertical Datum: NAVD 88.

4. Note that this figure depicts areas worked
but does not mean that these areas have
been accepted as complete.  All cap areas
are subject to QA/QC review to ensure
required cap thickness has been achieved.

5. TopCon data represent approximate limits of
daily placement.

Legend:
1 ft Contour (6/12/10)

Removal Action Work Plan Required
Limits of Capping

Armor Cap Type

Approximate Land Based Coverage
through 6/10/11

Approximate Footprint of Material
Placement
(2/17/11 to 3/25/11)

MHHW (1.52 ft NAVD88)

TopCon Data (3/28/11 to 5/19/11)
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Table 1 
Table of Agency Communications

1

11/1/2010 Draft Final Removal Action Work Plan (RAWP) for Time 
Critical Removal Action 11/8/2010 TCRA Work Plan Approval with Modifications

11/1/2010 Report on Respondents' best efforts to obtain access

11/2/2010 Letter from B. Nann regarding access
11/9/2010 Memorandum - Review of Geomembrane Comments   

11/9/2010 Email from B. Nann to Axe/Inglin requesting conference call on November 15, 2010 
regarding TCRA access issues

11/11/2010 Draft Pre-construction Meeting Agenda

11/11/2010 Final Removal Action Work Plan (RAWP) for Time Critical 
Removal Action

11/12/2010 Letter to EPA regarding access

11/15/2010 Conference call with EPA B. Nann regarding access
Conference call to discuss the technical memorandum 
about water access versus land access to the TCRA Site.  
B. Nann stated that RAWP approval occurred 11/8/2010

11/15/2010 TCRA Weekly Progress Report 001 email from J. Laplante 
to V. Leos and five hard copies

11/16/2010 Marine Access memo email from D. Keith to USEPA C. 
Sanchez

Email to USEPA technical team regarding issues related 
to water-only access to the TCRA site

11/16/2010 Email from B. Nann to Respondents regarding meeting with Sam Coleman regarding 
access by water

11/17/2010
Teleconference between D. Keith and C. Sanchez and V. 
Leos to discuss the 11/18 technical meeting at USEPA 
regarding site access

11/17/2010 Email from B. Nann to Respondents and TxDOT regarding meeting in Dallas on 
access issues

11/17/2010 Email from IP counsel to B. Nann transmitting draft TxDOT 
license agreement   

11/17/2010 Emails from IP and MIMC counsel to B. Nann regarding 
meeting with Sam Coleman regarding access

Meeting with Sam Coleman, USEPA Superfund Division 
Director, to discuss access issues.  Meeting took place 
11/18/2010.

11/18/2010 Submittal of financial assurance by MIMC to cover revised 
TCRA cost estimate

11/22/2010 TCRA Weekly Progress Report 002 email from J. Laplante 
to V. Leos and 5 hard copies

11/22/2010 Financial assurance submission by IP with respect to the 
revised TCRA financial assurance amount

11/23/2010 Submitted Notice of Start of Construction letter to USEPA

11/23/2010

Prepared and submitted Request for State Historic 
Preservation Officer Consultation Form and supplemental 
information to Mark Wolfe, State Historic Preservation 
Officer

11/29/2010 TCRA Weekly Progress Report 003 email from W. Mears 
to V. Leos and 5 hard copies

11/30/2010
Submitted Request for Section 401 of the CWA 
Consultation Review to S. Reilly of TCEQ, with copy to V. 
Leos

11/30/2010 Preliminary (unvalidated) Big Star property chemistry data 
submitted to V. Leos by D. Keith via email

11/30/2010 Email from V. Leos of USEPA regarding status of preliminary data from Big Star soil 
sampling

11/30/2010 Email from B. Nann of USEPA to Respondents' counsel regarding the status of the 
Big Star sampling results

11/30/2010 Submitted proposed road license agreement with TxDOT, 
signed by Respondents' counsel, to B. Nann of USEPA

Respondents 
Submittal 

Date

Response 
from USEPA 

Date
USEPA Communication Summary NotesRespondents Communication Summary



Table 1 
Table of Agency Communications

2

Respondents 
Submittal 

Date

Response 
from USEPA 

Date
USEPA Communication Summary NotesRespondents Communication Summary

11/30/2010
Submitted letter to EPA describing Respondents' "best 
efforts" to obtain access from Big Star and TxDOT and 
requesting an extension of time to  obtain access

12/3/2010

12/1/2010
Email from MIMC's counsel on behalf of Respondents to B. 
Nann urging USEPA's quick turnaround on analysis of Big 
Star soil sample  results

12/1/2010 Email to V. Leos from Project Coordinator updating Big 
Star soil sampling data

12/2/2010
Email from B. Nann to Respondents' counsel regarding status of USEPA's analysis 
of Big Star's sample results and scheduling of conference call to discuss access 
issues

12/2/2010
Email from IP Counsel on behalf of Respondents' to B. 
Nann and S. Coleman regarding  obstacles to obtaining 
access from Big Star and TxDOT

12/3/2010

12/3/2010 Email from B. Nann to  Respondents' counsel and S. Coleman responding to 
Respondents' December 2, 2010 email regarding obstacles to obtaining access

12/3/2010
Email from IP counsel on behalf of Respondents' to B. 
Nann and S. Coleman responding to EPA's December 3, 
2010 email regarding access issues

12/3/2010 Letter  from USEPA responding to Respondents' November 30, 2010 letter 
regarding best efforts, denying extension of time to obtain access

12/6/2010 TCRA Weekly Progress Report 004 email from J. Laplante 
to V. Leos and five hard copies

  12/6/2010 Email from B. Nann to Respondents' counsel regarding TxDOT and Big Star access 
issues and status of Big Star as PRP

12/6/2010
Email from IP counsel to B. Nann of behalf of 
Respondents' regarding van der Horst Site access 
agreement

12/6/2010 Email from B. Nann to Respondents' counsel regarding van der Horst access 
agreement

12/6/2010 Email from IP counsel to USEPA counsel handling van der 
Horst site regarding access agreement

12/6/2010 Email from B. Nann to Respondents' counsel regarding 
scheduling of conference call on access issues

Conference call between Respondents' counsel and 
USEPA regarding TxDOT access takes place on 
December 7, 2010

12/6/2010 Email from IP counsel on behalf of Respondents' to B. 
Nann regarding proposed Big Star lease terms

12/6/2010
Email from IP counsel on behalf of Respondents' to B. 
Nann regarding signed access agreement with Big Star for 
installation of Phase II fencing

12/7/2010 Email from B. Nann stating USEPA's approval of Big Star property as a laydown 
area

12/7/2010
Email to B. Nann from MIMC counsel on behalf of 
Respondents' regarding scheduling of conference call with 
USEPA and Big Star regarding lease

12/7/2010 Email from B. Nann to Respondents' counsel regarding her call to Big Star attorney

12/7/2010 Email from B. Nann regarding status of proposed TxDOT access agreement 
language

12/7/2010
Emails to B. Nann from IP counsel on behalf of 
Respondents' regarding proposed TxDOT license 
agreement

12/7/2010
Email from IP counsel on behalf of Respondents' to B. 
Nann regarding status of her conversation with Big Star 
counsel

  12/8/2010 Email from B. Nann to Respondents' counsel regarding TxDOT and Big Star access 
status  
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Table of Agency Communications

3

Respondents 
Submittal 

Date

Response 
from USEPA 

Date
USEPA Communication Summary NotesRespondents Communication Summary

12/8/2010
Email to B. Nann from IP counsel on behalf of 
Respondents' regarding TxDOT and Big Star access 
issues

12/8/2010 Email to Big Star counsel and B. Nann from IP counsel on 
behalf of Respondents' regarding status of lease

12/8/2010 Email from USEPA counsel for van der Horst site regarding site access agreement 
with TxDOT

12/8/2010 Email from IP counsel to USEPA counsel for van der Horst 
site regarding access agreement with TxDOT

12/9/2010 Email from A. Shafer (MIMC) to V. Leos and S. Tzhone 
requesting guidance regarding sign size

12/9/2010 Email from USEPA V. Leos with a copy of USEPA Pollution Report (POLREP) for 
the TCRA

12/10/2010
Email to B. Nann from MIMC counsel on behalf of 
Respondents' regarding status of TxDOT and Big Star 
access issues

12/10/2010

Email to B. Nann from IP counsel on behalf of 
Respondents' asking if B. Nann would schedule a 
conference call between Big Star, USEPA, and 
Respondents' counsel

12/10/2010 Email to B. Nann from MIMC counsel on behalf of 
Respondents regarding Big Star Status as a PRP

12/13/2010 TCRA Weekly Progress Report 005 email from J. Laplante 
to V. Leos and five hard copies

12/13/2010
Email to B. Nann from IP counsel on behalf of 
Respondents regarding status of Big Star and TxDOT 
access issues

12/15/2010 Email to B. Nann from MIMC counsel on behalf of 
Respondents regarding Big Star's position on lease 12/16/2010 Email from B. Nann regarding Big Star's demand for a release of all claims

12/17/2010
Email to B. Nann from IP counsel on behalf of 
Respondents regarding Big Star's position on access and 
requesting EPA's assistance

12/17/2010
Email to B. Nann from IP counsel on behalf of 
Respondents asking for conference call to discuss Big 
Star's demand for a release as a condition of access

12/20/2010 TCRA Weekly Progress Report 006 email from J. Laplante 
to V. Leos and five hard copies

12/21/2010

Email to B. Nann from IP counsel on behalf of 
Respondents regarding latest demand for full release from 
Big Star counsel and requesting opportunity to discuss 
same

12/23/2010 Letter from USEPA V. Leos to Respondents in regarding TxDOT access

12/27/2010 TCRA Weekly Progress Report 007 email from J. Laplante 
to V. Leos and five hard copies

12/27/2010

Email to Respondents' counsel from B. Nann of USEPA forwarding copy of EPA's 
12/23/2010 correspondence (letter was not received by Respondents until it was 
forwarded by USEPA's counsel on December 27 and original sent by mail was not 
received until December 30, 2010)



Table 1 
Table of Agency Communications

4

Respondents 
Submittal 

Date

Response 
from USEPA 

Date
USEPA Communication Summary NotesRespondents Communication Summary

12/30/2010 Letter from USEPA V. Leos to Respondents in regarding TxDOT access, as 
followup to USEPA letter dated 12/23/2010

12/30/2010
Letter to V. Leos of USEPA from MIMC counsel on behalf 
of Respondents in response to USEPA's letters dated 
12/23/2010 and 12/30/2010 and initial force majeure notice

1/3/2011 TCRA Weekly Progress Report 008 email from J. Laplante 
to V. Leos and five hard copies

1/4/2011
Email to USEPA from D. Shafer of MIMC regarding 
delivery of TCRA financial assurance instruments to EPA 
on 11/19/2010

1/4/2011 Letter to V. Leos of USEPA from MIMC counsel regarding 
force majeure event

1/4/2011
Letter to V. Leos of USEPA from IP counsel joining in 
MIMC's letter dated 1/4/2011 regarding force majeure 
event

1/4/2011
Memorandum to V. Leos of USEPA on the Evaluation of 
the Potential Change in Water Surface Elevation Due to the 
Placement of the Capping Remedy

1/4/2011 Letter to MIMC from V. Leos of USEPA regarding financial assurance

1/5/2011 Letter to EPA from IP counsel on behalf of Respondents 
regarding access issues and notice of force majeure

Undated
Letter to Respondents' Project Coordinator from V. Leos regarding USEPA's site 
inspection of December 8, 2010 and upcoming scheduled work activities.  The letter 
was received on 1/6/2011.

1/6/2011 Email to D. Shafer of MIMC from B. Werner of USEPA regarding need for duplicates 
of TCRA financial assurance instruments

1/6/2011
Email from D. Shafer of MIMC on behalf of Respondents 
regarding Site signs and buoys and intent to inspect 
fencing and signs on 1/7/2011

1/7/2011 Email from V. Leos of USEPA stating that representatives from Harris County and 
TCEQ and himself would be visiting the Site on 1/7/2011

1/10/2011 TCRA Weekly Progress Report 009 email from J. Laplante 
to V. Leos and five hard copies
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Respondents 
Submittal 

Date

Response 
from USEPA 

Date
USEPA Communication Summary NotesRespondents Communication Summary

1/12/2011
Email to B. Nann of USEPA from MIMC's counsel on behalf 
of Respondents regarding TxDOT and Big Star access 
issues and Big Star's prospective status as a PRP

1/13/2011
Email from B. Nann of USEPA to Respondents' counsel (in response to 1/12/2011 
email from MIMC's counsel) regarding TxDOT negotiations, alternative laydown 
area, and Big Star's status as PRP

1/13/2011
Email from IP's counsel to B. Nann of USEPA responding 
to her 1/13/2011 email regarding TxDOT access 
negotiations

1/14/2011 Email from B. Nann of USEPA to Respondents' counsel responding to 1/13/2011 
email from IP's counsel regarding TxDOT access negotiations

1/13/2011 Email from B. Nann of USEPA to Respondents' counsel (responding to 1/12/2011 
email from MIMC's counsel) addressing "ability to pay" issue for Big Star

1/14/2011 Email from B. Nann of USEPA to Respondents' counsel transmitting USEPA letter 
regarding Notice of Violation

1/17/2011 TCRA Weekly Progress Report 010 email from J. Laplante 
to V. Leos and five hard copies

1/19/2011 Email from B. Nann of USEPA regarding need to coordinate with USEPA regarding 
additional plans on TxDOT right-of-way

1/19/2011
Email from MIMC counsel on behalf of Respondents to B. 
Nann of USEPA responding to her email of 1/19/2011 
regarding additional plans for TxDOT right-of-way

1/19/2011

Email from Respondents' Project Coordinator to USEPA 
and Respondents' counsel regarding her telephone 
conference with V. Leos of USEPA regarding proposed 
plans for the TxDOT right-of-way and intent to submit 
amendment to §404(b)(1) documentation.

1/21/2011 Email from B. Nann of USEPA to Respondents' counsel forwarding USEPA's 
1/21/2011 NOV letter.

1/24/2011 TCRA Weekly Progress Report 011 email from J. Laplante 
to V. Leos and five hard copies.

1/24/2011 Notice of Violation letter from USEPA regarding non-compliance with the TCRA AOC

1/24/2011 Email from B. Nann of USEPA to Respondents' counsel forwarding USEPA's 
1/24/11 NOV letter.

1/24/2011 Email from V. Leos of USEPA to Respondents' Project Coordinator regarding need 
to coordinate all communications through B. Nann of USEPA.

1/25/2011

Email from Respondents' Project Coordinator to V. Leos 
and B. Nann of USEPA regarding resolution of TxDOT 
access issue and desire to meet with USEPA regarding 
project schedule.

1/26/2011
Follow-up email from Respondents' Project Coordinator to 
V. Leos and B. Nann of USEPA regarding desire to meet 
with USEPA to discuss project schedule.  

1/26/2011 Email from B. Nann of USEPA stating that V. Leos would respond to the email of 
Respondents' Project Coordinator when he returns to his office.

1/27/2011 Email from V. Leos of USEPA to Respondents' Project Coordinator stating 
willingness of himself and B. Nann of USEPA to meet to discuss schedule.

1/27/2011

Submitted to USEPA supplemental 401, 404(b)(1) and coastal 
consistency determinations to reflect changed conditions 
related to laydown, stockpiling, and truck turnaround areas in 
the TxDOT right-of-way on January 27, 2011.

1/27/2011 Letter from Respondents to CAC members regarding Site 
status update.
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1/27/2011

Email from Respondents' Project Coordinator to USEPA 
notifying USEPA of the posting of an Addendum regarding 
Site Access Modifications and a Cultural Resources 
Addendum to the FTP Site.

1/27/2011
Email from V. Leos of USEPA to Respondents' Project Coordinator stating that until 
USEPA approves modification to Site Plans, Respondents must continue to follow 
existing work plan.

1/28/2011
Email from V. Leos of USEPA clarifying his 1/27/2011 email and stating that 
USEPA's reviews of Respondents' revised plans do not impede Respondents' ability 
to continue work at Site.

1/28/2011
Email from Respondents' Project Coordinator to USEPA 
regarding meeting with USEPA on 1/31/2011, including 
attendees and agenda.

1/28/2011 Email from V. Leos of USEPA asking that "water access/barge needed for eastern 
pit" be added to agenda for 1/31/11 meeting.

1/28/2011 Email from Respondents' Project Coordinator to V. Leos of 
USEPA confirming addition to agenda.

1/28/2011
Letter from MIMC's counsel on behalf of Respondents to 
USEPA regarding supplement to Respondents' force 
majeure claims.

1/28/2011 Email from B. Nann of USEPA to Respondents and members of CAC regarding 
status of Site.

1/28/2011 Email from B. Nann of USEPA to Respondents' counsel seeking confirmation that no 
attorneys would be at 1/31/2011 meeting with L. Starfied and S. Coleman of USEPA.

1/28/2011
Email from IP counsel to B. Nann of USEPA stating his 
understanding that no counsel would be present at 
1/31/2011 meeting.  

1/31/2011 TCRA Weekly Progress Report 012 email from J. Laplante 
to V. Leos and five hard copies.

1/31/2011

Letter from D. Keith to V. Leos and B. Nann requesting 
review and approval of attached revised TCRA 
construction schedule; reiterating request for review and 
approval of 401/404(b)(1) documentation relating to 
changes in TxDOT access, and requesting clarification on 
future communications between Respondents and USEPA.

1/31/2011
Email from MIMC counsel to B. Nann of USEPA regarding 
planned attendees for 1/31/2011 meeting with L. Starfield, 
et al. of ESEPA.

1/31/2011
Email from MIMC counsel to B. Nann of USEPA regarding 
lack of attendance of legal counsel at USEPA meeting 
regarding TCRA schedule.

1/31/2011 Emails from B. Nann of USEPA regarding 1/31/2011 meeting regarding TCRA 
schedule and attendance of legal counsel

2/1/2011
USA Environment submittals 1, 2, and 3 (geotextiles and 
geomembrane) transmitted via email from J. Laplante to V. 
Leos and B. Nann.

2/2/2011
USA Environment submittals 4 and 5 (CHASP and 
geotextile) transmitted via email from J. Laplante to V. 
Leos and B. Nann.
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2/3/2011

USA Environment submittals  6, 7, 8 and 9 (partial stone 
chemistry results; Armor Cap C and D gradation curves, 
list of subcontractors) transmitted via 2 emails from J. 
Laplante to V. Leos and B. Nann.

2/4/2011
USA Environment submittals 10 and 11 (CWP, EPP, 
SWPPP) transmitted via email from J. Laplante to V. Leos 
and B. Nann.

2/4/2011 Revised RAWP document transmitted via email from J. 
Laplante to V. Leos and B. Nann for review.

2/7/2011 TCRA Weekly Progress Report 013 email from J. Laplante 
to V. Leos and five hard copies.

2/8/2011
Copy of Market Street and LaBarge Site Lease 
Agreements sent via email and hard copy from J. Laplante 
to V. Leos and B. Nann.

2/8/2011 Notification of TCRA subcontractors letter sent by email 
and hard copy from J. Laplante to V. Leos and B. Nann. 

2/10/2011
Letter from USEPA V. Leos to D. Keith requesting that TCRA Weekly Updates 
include a copy of the approved TCRA Schedule instead of the proposed revised 
TCRA schedule.

2/10/2011
Letter from USEPA V. Leos to D. Keith approving Addendum Regarding Site Access 
Modifications, subject to additional clarifying text proposed by USEPA to be included 
in the Addendum.

2/10/2011 Letter from USEPA V. Leos to D. Keith requesting specific additional detail be 
provided in the proposed revised TCRA schedule.

2/10/2011
Email to V. Leos of USEPA from D. Shafer of MIMC, on 
behalf of Respondents, regarding proposed Administration 
Site signs.

2/11/2011 Email from V. Leos of USEPA to Respondents approving Administration Site signs.

2/11/2011
Minutes from February 4, 2011 USEPA Weekly Update 
teleconference sent via email from J. Laplante to V. Leos 
and B. Nann.

2/14/2011 TCRA Weekly Progress Report 014 email from J. Laplante 
to V. Leos and B. Nann and five hard copies.

2/14/2011
Letter from MIMC counsel, on behalf of Respondents, to 
USEPA regarding notice of dispute relative to USEPA's 
January 14, 2011, Notice of Violation. 

2/16/2011 Email from B. Nann of USEPA to Respondents' counsel transmitting USEPA's 
response to Respondents' force majeure claim.

2/14/2011 J. Laplante submitted TCRA Detailed Schedule to V. Leos 
and B. Nann.

2/15/2011
J. Laplante submitted to V. Leos and B. Nann information 
on Exclusion Zone and Restricted Zone as developed by 
Respondents' contractor USA Environment.

2/16/2011 Email from B. Nann of USEPA to Respondents' counsel regarding Respondents' 
notice of dispute relative to January 14, 2011, Notice of Violation.

2/18/2011
J. Laplante submitted to V. Leos and B. Nann contact 
information for the Channelview Volunteer Fire Department 
via email.
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2/18/2011
J. Laplante submitted to V. Leos and B. Nann a draft 
Emergency Contingency Plan, as requested by USEPA, 
via email.

2/22/2011 TCRA Weekly Progress Report 015 email from J. Laplante 
to V. Leos and B. Nann and five hard copies.

2/22/2011
Submittal via hand delivery of Respondents' Notice of 
Dispute relative to the January 21, 2011 NOV and the 
January 24, 2011 NOV.

2/23/2011 Clarification of RAWP and Schedule Edits email from J. 
Laplante to V. Leos and B. Nann and five hard copies. 3/3/2011 Letter from V. Leos approving changes to Removal Action Work Plan, but not 

approving revised construction schedule

USEPA requested that Respondents schedule a meeting 
immediately if original schedule completion date of 
September 2, 2011 cannot be maintained

2/23/2011
USA Environment Submittal 10 - Approved Contractor 
Work Plan submittal email from J. Laplante to V. Leos and 
B. Nann and five hard copies.

2/24/2011 Updated Analyte List email from J. Laplante to V. Leos and 
B. Nann. 

2/28/2011 TCRA Weekly Progress Report 016 email from J. Laplante 
to V. Leos and B. Nann and five hard copies.

3/1/2011

USA Environment Submittals 6a, 12, 13a, and 14 - 
Approved natural stone and processed concrete aggregate 
chemistry results, Armor Cap B/C gradation, and 
Contractor Site Security Plan submittals transmitted via 
email and hard copy from J. Laplante to V. Leos and B. 
Nann.

3/3/2011 Letter from USEPA V. Leos providing update on status of NOVs.

3/3/2011 Notice of Violation letter from USEPA regarding non-compliance with the TCRA 
AOC.

3/3/2011 Letter from V. Leos of USEPA to Respondents' Project Coordinator regarding 
Respondents' request to change Removal Action Work Plan and Work Schedule.

3/3/2011 Notification of Proposed Non-Hazardous Landfill letter from 
J. Laplante to V. Leos. 3/4/2011 Approval of Respondent's selected Subtitle D Landfill sent via email from V. Leos to 

J. Laplante.

3/7/2011 TCRA Weekly Progress Report 017 email from J. Laplante 
to V. Leos and B. Nann and five hard copies.

3/10/2011

Submittals 17 and 18 - Approved Armor Cap A gradation 
results, and LLDPE liner test results submittals transmitted 
via email and hard copy from J. Laplante to V. Leos and B. 
Nann.

 3/11/2011 Email from B. Nann of USEPA to Respondents' counsel transmitting USEPA's 
response to Respondents' Notice of Dispute dated February 14, 2011. 

3/14/2011 TCRA Weekly Progress Report 018 email from J. Laplante 
to V. Leos and B. Nann and five hard copies.

3/17/2011 Revised Emergency Contingency Plan (ECP) sent from J. 
Laplante to V. Leos and B. Nann via email and hard copy.

3/18/2011 Updated Notification of TCRA Subcontractors sent from J. 
Laplante to V. Leos and B. Nann via email and hard copy.

3/18/2011
Submittal via hand delivery of Respondents' Notice of 
Dispute relative to USEPA's February 16, 2011, rejection of 
Respondents' force majeure claim.
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3/21/2011 TCRA Weekly Progress Report 019 email from J. Laplante 
to V. Leos and B. Nann and five hard copies.

3/28/2011 TCRA Weekly Progress Report 020 email from J. Laplante 
to V. Leos and B. Nann and five hard copies.

3/28/2011
Letter from USEPA V. Leos to D. Keith requesting revision of weekly reports 017, 
018, and 019 to remove the proposed revised schedule from these reports, and to 
cease inclusion of the proposed revised schedule in future weekly reports.

4/4/2011
TCRA Weekly Progress Report 021 and amended 
Progress Reports No. 017, 018, and 019 email from J. 
Laplante to V. Leos and B. Nann and five hard copies.

4/8/2011
Letter from USEPA V. Leos to D. Keith requesting a formal response to concerns 
regarding displacement of waste sludge that has been observed during cap 
construction activities.

4/11/2011 TCRA Weekly Progress Report 022 email from J. Laplante 
to V. Leos and B. Nann and five hard copies.

4/14/2011

Submitted via email from J. Laplante to V. Leos and B. 
Nann approved contractor Submittals 19 and 20 and Cap 
Construction Progress Map to V. Leos and B. Nann and 
five hard copies.  

4/15/2011

Letter from D. Keith to V. Leos on behalf of Respondents 
as formal response to USEPA concerns about 
displacement of waste sludge observed during construction 
activities.

4/15/2011

Submitted via email from J. Laplante to V. Leos and B. 
Nann copy of the Emergency Contingency Plan Marshalling 
Area figure for the SJRWP TCRA to V. Leos and B. Nann 
and five hard copies.

4/18/2011 TCRA Weekly Progress Report 023 email from J. Laplante 
to V. Leos and B. Nann and five hard copies.

4/22/2011

Letter from J. Laplante to V. Leos requesting EPA review 
and approval of additional Subtitle D landfill for disposal of 
debris generated as part of TCRA construction activities 
sent via e-mail and 5 hard copies.

4/26/2011 Approval of Respondent's additional Subtitle D Landfill sent via email from V. Leos to 
J. Laplante.

4/25/2011 TCRA Weekly Progress Report 024 email from J. Laplante 
to V. Leos and B. Nann and five hard copies.

5/2/2011 TCRA Weekly Progress Report 025 email from J. Laplante 
to V. Leos and B. Nann and five hard copies.

5/2/2011 Supplemental Work Plan for West Cell Access sent via 
email from J. Laplante to V. Leos and B. Nann

5/3/2011 DRAFT Weather Day schedule sent via email from J. 
Laplante to V. Leos

5/5/2011
Submitted via email from J. Laplante to V. Leos and B. 
Nann approved contractor Submittals 21 and 22 covering 
additional chemistry testing of import aggregates.  
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5/9/2011 TCRA Weekly Progress Report 026 email from J. Laplante 
to V. Leos and B. Nann and five hard copies.

5/16/2011 TCRA Weekly Progress Report 027 email from J. Laplante 
to V. Leos and B. Nann and five hard copies.

5/23/2011 TCRA Weekly Progress Report 028 email from J. Laplante 
to V. Leos and B. Nann and five hard copies.

5/31/2011 TCRA Weekly Progress Report 029 email from J. Laplante 
to V. Leos and B. Nann and five hard copies.

6/6/2011 TCRA Weekly Progress Report 030 email from J. Laplante 
to V. Leos and B. Nann and five hard copies.



ID Task Name Duration Start Finish

1 SAN JACINTO WASTE PIT SUPERFUND SITE 164.6 days Thu 11/11/10 Fri 9/2/11

2 Contract Completion 0 days Mon 11/22/10 Mon 11/22/10

3 Notice To Proceed 0 days Tue 11/23/10 Tue 11/23/10

4 Materials Procurment 28.6 days Thu 11/11/10 Wed 1/5/11

5 Materials Lead Time 28.6 days Thu 11/11/10 Wed 1/5/11

6 Place Orders - Bouys and Signs 0 days Mon 11/29/10 Mon 11/29/10

7 Place Orders - Materials 0 days Mon 11/29/10 Mon 11/29/10

8 Material Preparation Lead Time 20 days Mon 11/29/10 Wed 1/5/11

9 Natural Stone (54,500 tons, 9 trains) 20 days Mon 11/29/10 Wed 1/5/11

10 Processed Concrete (18,600 tons, 1,030 end dumps) 20 days Mon 11/29/10 Wed 1/5/11

11 Filter Fabric (4 truck loads) 20 days Mon 11/29/10 Wed 1/5/11

12 Access Road Filter Fabric 5 days Mon 11/29/10 Tue 12/7/10

13 Access Road TxDOT Road Base 5 days Mon 11/29/10 Tue 12/7/10

14 LLDPE 15 days Mon 11/29/10 Mon 12/27/10

15 Bouys and signs 20 days Thu 11/11/10 Fri 12/17/10

16 Materials Delivery 65 days Thu 12/16/10 Tue 4/12/11

17 Natural Stone 65 days Thu 12/16/10 Tue 4/12/11

18 Processed Concrete 45 days Thu 12/16/10 Tue 3/8/11

19 Filter Fabric (rock underlay) 20 days Mon 12/27/10 Tue 2/1/11

20 LLDPE 5 days Mon 12/27/10 Wed 1/5/11

21 Bouys and signs 0 days Fri 12/17/10 Fri 12/17/10

22 Materials Delivery Complete 0 days Tue 4/12/11 Tue 4/12/11

23 Preconstruction Conference 1 day Wed 12/8/10 Thu 12/9/10

24 Plans and Submittal 20 days Mon 11/22/10 Wed 12/29/10

25 Preparation 10 days Mon 11/22/10 Fri 12/10/10

26 Project Work Plan 10 days Mon 11/22/10 Fri 12/10/10

27 Site Specific HASP 10 days Mon 11/22/10 Fri 12/10/10

28 QAPP 10 days Mon 11/22/10 Fri 12/10/10

29 Submittal Review 5 days Fri 12/10/10 Mon 12/20/10

30 Response to Comments/Final Documents 5 days Mon 12/20/10 Wed 12/29/10

31 Final Approvals 0 days Wed 12/29/10 Wed 12/29/10

32 Construction 136 days Wed 12/8/10 Mon 8/8/11

33 Project Set-up 10 days Wed 12/8/10 Mon 12/27/10

34 Mobilization 3 days Wed 12/8/10 Mon 12/13/10

35 Big Star Property Improvements 10 days Wed 12/8/10 Mon 12/27/10

36 Site Management Activities 136 days Wed 12/8/10 Mon 8/8/11

37 Health and Safety 136 days Wed 12/8/10 Mon 8/8/11

38 Quality Control 136 days Wed 12/8/10 Mon 8/8/11

39 Survey Control 136 days Wed 12/8/10 Mon 8/8/11

40 Site Security 136 days Wed 12/8/10 Mon 8/8/11

41 Access Road Construction 12 days Thu 12/30/10 Thu 1/20/11

42 Clear and Grub 10 days Thu 12/30/10 Tue 1/18/11

43 Place Filter Fabric and Road Base 10 days Tue 1/4/11 Thu 1/20/11

44 Environmental Protection 20 days Mon 12/27/10 Tue 2/1/11

45 Sign and Bouy Installation 10 days Mon 12/20/10 Fri 1/7/11

46 Armor Cap Placement 116 days Wed 1/5/11 Fri 7/29/11

47 Water Side Placement 96 days Wed 1/5/11 Thu 6/23/11

48 Armor Cap C2 10 days Wed 1/5/11 Mon 1/24/11

49 Armor Cap B 9 days Mon 1/24/11 Tue 2/8/11

50 Armor Cap E 32 days Tue 2/8/11 Tue 4/5/11

51 Armor Cap D 34 days Tue 4/5/11 Fri 6/3/11

52 Armor Cap A 11 days Mon 6/6/11 Thu 6/23/11

53 Place Geotextile 96 days Wed 1/5/11 Thu 6/23/11

54 Land Side Placement 107 days Fri 1/21/11 Fri 7/29/11

55 Western Cell Preparation 19 days Fri 1/21/11 Wed 2/23/11

56 Clear and Grub Peninsula 10 days Fri 1/21/11 Tue 2/8/11

57 Shaping and Grading 6 days Mon 1/31/11 Wed 2/9/11

58 Granular Fill (bedding) 6 days Tue 2/1/11 Thu 2/10/11

59 LLDPE Placement 7 days Fri 2/11/11 Wed 2/23/11

60 Armor Cap Placement 88 days Wed 2/23/11 Fri 7/29/11

61 Armor Cap B 15 days Wed 2/23/11 Tue 3/22/11

62 Armor Cap C1 9 days Tue 3/22/11 Wed 4/6/11

63 Armor Cap C2 24 days Wed 4/6/11 Wed 5/18/11

64 Armor Cap A 2 days Wed 5/18/11 Mon 5/23/11

65 Armor Cap D 28 days Mon 5/23/11 Wed 7/13/11

66 Armor Cap E 10 days Wed 7/13/11 Fri 7/29/11

67 Place Geotextile 88 days Wed 2/23/11 Fri 7/29/11

68 Substantial Completion 0 days Fri 7/29/11 Fri 7/29/11

69 Demobilization 5 days Fri 7/29/11 Mon 8/8/11

70 Final Reports 20 days Fri 7/29/11 Fri 9/2/11

71 Redline Drawings 20 days Fri 7/29/11 Fri 9/2/11

72 Narrative 20 days Fri 7/29/11 Fri 9/2/11

73 Project Completion 0 days Fri 9/2/11 Fri 9/2/11
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